D Description
9 Permit Approval

10 City Sewer Tie In

15 Sidewalk Protection & Safety Fence

16 Mobilization & Layout

17 Deliver, Excavate & Set Vault

18 Electrical Rough in - Inside Building - Edifice
20 Electrical Tiein to Fountain - Edifce

21 Elecrical Inspection Building and Vault - Edifice

24 Plumbing Tie in to Vault - Edifice

26 Plumbing Inspection - Vault Connection - Edifice

29 Rough In Plumbing at Fountain - Aqua

30 Rough In Electrical at Fountain - Aqua

40 Fountain Electrical Inspection - Aqua

60 Plumbing the Vault - Aqua

a0 Gravel Base & Rebar

85  Bonding & Inspection - Aqua

90 SetEmbeds

110 Form & Pour Concrete Floor & Walls

120  Concrete Cure

121 Waterproofing

130  Brick Veneer & Cap Install

140 Form and Pour Sidewalks

150 Trim Out Ligts & Nozzles

155 Training and Turnover

160 Final Landscaping

161 Final Inspections

Original
Duration

0
3
2
1
6
4
1
1
2
1

Start

02/16/24A
047157244
05/13/24
05/13/24
05/14/24
05/22/24
05/29/24
05/30/24
05/29/24
05/31/24
05/22/24
05/30/24
06/05/24
06/06/24
06/12/24
06/17/24
06/14/24
06/17/24
06/25/24
07/10/24
06/21/24
07/12/24
07116724
o784
07/19/24

Finish Calendar

5 Day
04/17/24A 5 Day
05/14/24 5 Day
05/13/24 5 Day
05/21/24 5 Day
05/28/24 5 Day
05/29/24 5 Day
05/30/24 5 Day
05/30/24 5 Day
05/31/24 5 Day
06/06/24 5 Day
06/04/24 5 Day
06/05/24 5 Day
06/11/24 5 Day
06/14/24 5 Day
06/17/24 5 Day
06/14/24 5 Day
06/24/24 5 Day
07/09/24 5 Day
07/10/24 5 Day
07/11/24 5 Day
07/15/24 5 Day
07/17/24 5 Day
07/18/24 5 Day
07/25/24 5 Day
07/25/24 5 Day
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Sidewalk Protection & Safety Fence
Mobilization & Layout
Deliver, Excavate & Set Vault
Electrical Rough in - Inside Building - Edifice
M Electrical Tie in to Fountain - Edifce
W Elecrical Inspection Building and Vault - Edifice
[ Plumbing Tie in to Vault - Edifice
B Plumbing Inspection - Vault Connectian - Edifice
Rough In Plumbing at Fountain - Aqua
Rough In Electrical at Fountain - Aqua
Fountain Electrical Inspection - Aqua
Plumbing the Vault - Aqua
Gravel Base & Rebar

Embeds

I Bonding & Inspection - Aqua

ul Aug
W a s

Farm & Pour Cancrete Floor & WalI!s
I Concrete Cure |
B Waterproofing

Brick Veneer &:Cap Install

Form and Pour Sidewalks
Trim Out Ligts & Nozzles
Trainin!g and Turnover
Final Landscaping
Final Inspections

Project Finish
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Start Date:  02/15/24
Finish Date: 07/25/24
Data Date:  05/03/24
Run Date:  05/17/24
Pineville Fountain 5.17.24.ppx
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